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Warning

Any usage of the facility should be completely parasitic to Linac Operations and maintenance.
Construction will/should require only modest, ~ three weeks of invasive interaction with Linac,
which will/should be schedule as part of regular shutdowns.

1. Liquid Hydrogen Absorber test facility
a. Engineering Tests no Beam----Jun-2001
b. Beam Related Hydrogen Absorber test ------ Jun-2002

c.  Short Fully Integrated Cooling Section, H-Abs., Be-Window RF Cavity, SC Solenoid----Sep-2002
2. High Power RF Test Bed, 200MHz and 805MHz

a. Be Window RF Cavity, High Power RF Test---Sep-2002

b. Grid Based RF Cavity, High Power Test—Sep-2002

c. Cryo Cold Copper Cavity
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« Universities& FNAL « Safety

D.Kaplan, M.A.Cummings,
E.Black, JNorem, D.Summers
S.Geer,....

« FESS
J.Sims-Structura Eng.

R. Alber-
G.VanZandbergen-Architect

« Cryo
B.Norris, A. Klebaner, A. Martinez
C. Darve

c RF

A. Morett

Beam Line

C. Johnstone

| nstrumentation

D. Errede, M. Shea

M. Popovic

J. Priest-ES& H

M .Gerardi-Radiation

M .Ferguson-Linac Area
B.Fritz-Environment

L H2-Safety?

J.Kilmer, Allspach
W.Smart

ProtonSour ce
B.Webber-G.Leader

J. Lackey
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L2 Target Dates Tle

e 1-May-01 End of Civil Construction for Phase|

Start LH2 Target Installation
Start Helium Plant I nstallation

o 20-April-01 Start Helium Plant Removal from PS4
 1-April-01 Cryo Moving/Assembly Contracts Awarded
e 15-March-01 Cryo Related Bids Out

e 1-March-01 Cryo Design Ready/Start of Civil Const.

e 15-Feb-01 Civil Const. Contracts Awarded
 1-Feb-01 Const., LH2, He,.. Safety Issues Defined

« 15-Jan-01 Enclose& Cryo Building Bids Ready/Out

e 20-Dec-00 Enclose& Cryo Building Design Ready

e 15-Dec-00 Architectural Design Review by Lab B.C.
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View from the top of Linac Berm
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W/ OHP olo
< 23 >
Total Obligation=$695,120 Total Obligation=$686,800
Total Obligation w/ 20% contingency = $834,144 Total Obligation w/ 20% contingency = $824,160
o000 $B44,160
| $298,640
300000 $292,160
» 250000 -
©
= 200000 ‘< $1757120 | {1 ]
Q 142
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50000 $0 $0 $1LO,U0U
O I I I I I I I I L] I I |
Jan- Feb- Mar- Apr- May- Jun- Jul- Aug- Sep- Oct- Nov- Dec-
02 02 02 02 02 02 02 02 02 02 02 o02
Amount Earned by Month
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